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Executive Summary

The California High-Speed Train Project (CHSTP) established and is executing an
Electromagnetic Compatibility (EMC) Program that:

« Ensures electromagnetic compatibility of California High-Speed Train (CHST)
equipment and facilities with themselves, with equipment and facilities of the CHST
neighbors, and with passengers, workers, and neighbors of the CHST.

« Guides and coordinates the EMC design, analysis, test, documentation, and certification
activities between CHST project management, systems, and sections through all project
phases

« Conforms with the EMC-related CHST System Requirements (SRS)

. Complies with applicable regulatory requirements, including EMC requirements in
49CFR 200-299, particularly Parts 236 and 238, for all CHST systems and sections.

The EMC Program consists of two stages:
« Planning Stage, for the Preliminary Engineering 30% design
. Implementation Stage, including Final Engineering 100% design, Construction,
Procurement, and System Integration.

EMC work in the Planning Stage includes:

« EMC requirements

« Environmental Impact Report (EIR) EMC/ Electromagnetic Field (EMF) Surveys and
Assessment

« EMC Footprint and other EMC technical investigations

« Electromagnetic Interference (EMI) Safety Analysis and EMC design review of
Preliminary Engineering 30% designs

« EMC requirements for contractor and equipment supplier Performance Specifications.

EMC work in the Implementation Stage includes:
« Contractor and equipment supplier EMC Plans
« Contractor and equipment supplier EMC design analyses for emissions and immunity,
and EMI safety analyses for Final Engineering 100% designs
« System integration EMC, such as system EMI modeling
« EMC qualification tests
« Monitoring and evaluation by project engineers and managers.

This Planning Stage EMC Program Plan (PSEP) document implements the CHST EMC Program
for the Planning Stage. The EMC program will:
« Fulfill the EMC Program requirements listed above
« Conformto APTA SS-E-010-98, or equivalent
. Satisfy EMC requirements from the CSHT System Requirements, technical memoranda,
and other CHSTP sources
. Establish EMC design guidelines and criteria
. Define scope, organization, responsibilities, tasks, deliverables, milestones, safety
requirements, safety testing, analysis, feedback, reporting, etc. for the EMC Program.
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CHST Planning Stage EMC Program Plan

1 Introduction

The California High-Speed Rail Authority (Authority) is designing and building the California
High-Speed Train Project (CHSTP). The California High-Speed Train (CHST) will serve the
major metropolitan centers of the state over dedicated high-speed rail track. The route will be at-
grade, in open trenches, in tunnels, and on elevated guideways. CHST will use electrically
powered steel-wheel-on-steel-rail trains which will operate at up to 220 mph on a fully grade-
separated alignment with no highway or street crossings. The initial 500-mile segment will
operate between San Francisco and Anaheim.

The CHSTP must achieve electromagnetic compatibility (EMC) between:
« CHST equipment and facilities
« Equipment and facilities of CHST neighbors
« Passengers, workers, and neighbors of the CHST.

Accordingly, the CHSTP has established an EMC program to achieve EMC. The EMC program:
« Guides and coordinates the EMC design, analysis, test, documentation, and certification
activities between all participants through all project phases and stages
« Conforms with the EMC-related CHST System Requirements (SRs)
. Complies with applicable regulatory requirements, including EMC requirements in
49CFR 200-299, particularly Parts 236 and 238, for all CHST systems and sections.

1.1 EMC Program Objective

The CHSTP EMC Program objective is to achieve electromagnetic compatibility (EMC)
between:

« CHST equipment and facilities

« Equipment and facilities of CHST neighbors

« Passengers, workers, and neighbors of the CHST.

Further, the EMC program must ensure that electromagnetic interference (EMI) does not
adversely affect:

« The safety or dependability of the CHST system and service

« The health of passengers, staff, and neighbors

. The safety or dependability of neighboring equipment and facilities.

@ Page 1
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To meet the EMC Program objective, this PSEP specifies:

. Activities and deliverables at each project stage and phase for the Project Management
team, sections, equipment suppliers, construction contractors, and subcontractors.

« Design guidelines, criteria, and methods.

« EMC design requirements to be included in the Performance Specifications for each
affected system or piece of equipment.

« EMC design requirements to be included in the Performance Specifications for each
affected construction contract.

« EMC analyses and tests to demonstrate compliance with CHSTP EMC requirements.

1.2 EMC Program Scope

This PSEP defines participants, activities, and deliverables in the CHSTP EMC Program for the
Concept Phase.

The CHSTP EMC Program scope includes:
. Electromagnetic interactions and related design characteristics
« CHST equipment and facilities
« Equipment and facilities of CHST neighbors

CHST equipment and facilities must work with and not interfere with other CHST equipment
and facilities and with neighboring equipment and facilities, in the CHST environment.

The CHST EMC design scope includes:

« Design aspects of the CHST equipment and facilities which can electromagnetically
interact with themselves, with other CHST equipment and facilities, and with the
equipment and facilities of CHST neighbors

. Train control and communications, traction electrification system, rolling stock, and
station equipment

Generally, the CHST project cannot change existing neighbor equipment and facilities to resolve
EMC issues, unless the project makes a specific agreement with the neighbor.

CHSTP EMC interaction scope includes:
« Design scope equipment and facilities
« Neighboring equipment and facilities
« Electronic devices carried or used by CHST passengers and staff in CHST facilities and
trains

@ Page 2
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Neighboring equipment and facilities include:
« Electronic devices of neighbors and of California public safety, government, utility, and
industrial staff
« Commercial, residential, and industrial buildings and the industrial and commercial
equipment used by the buildings and their occupants

EMC Program interfaces with other CHSTP elements include:
. System Assurance
0 CHSTP System Safety Program
0 Hazard Management, including hazard analyses
« Performance Specifications

The CHSTP EMC Program scope excludes:
. Equipment, activities, and responsibilities outside the scope of the CHST project
. Systems and facilities and their suppliers that do not and will not interact with CHST
project equipment
« Future neighbor equipment

1.3 EMC Program Activities

Planning Stage EMC Program activities include the following:

« The PM team must create and maintain an EMC program and a Planning Stage EMC
Program Plan (PSEP), and prepare for the Implementation Stage EMCP

« The PM team and section teams must perform the PSEP activities and create the required
deliverables

« The section teams must satisfy EIR requirements from California High-Speed Train—
Project-Level Environmental Methodologies, Section 3.4, Electromagnetic Fields and
Electromagnetic Interference

« The PM team and section teams must track and report on EMC task completion status
and EMC issues.

Implementation Stage EMC activities include the following:

« The PM team must create an Implementation Stage EMC Program Plan (ISEP).

« The PM team and section teams must perform the ISEP activities and create the required
deliverables.

« Contractors and equipment suppliers must develop EMC Program Plans for their scopes
of supply, perform the planned activities, and create the required deliverables.

« Suppliers and contractors must fulfill the EMC requirements in the performance
specifications.

« The PM team, section teams, contractors, and equipment suppliers must track and report
on EMC task completion status and EMC issues.
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1.4 Reference Information

Table 1-1
CHSTP EMC Program Reference Information
ID Issued By Title
Standard for the Development of an Electromagnetic Compatibility
SS-E-10-98 APTA Program Plan, edited 2-23-04
AREMA Manual for Railway Engineering
AREMA Communications and Signals Manual of Recommended Practice
California
CEC Building California Electrical Code
Standards
Commission
EN 50121-1:2006 CENELEC Railway applications - Electromagnetic Compatibility, Part 1: General
EN 50121-2:2006 CENELEC Railway appllcgtlons - Electromagnetlc.compatlblllty Part 2: Emission
of the whole railway system to the outside world
EN 50121-3-1:2006 CENELEC Rallyvay appllcatlor?s - Electromagneth compatibility — Part 3-1:
Rolling stock — Train and complete vehicle
EN 50121-3-2:2006 CENELEC Rallyvay applications - Electromagnetic compatibility — Part 3-2:
Rolling stock — Apparatus
Railway applications - Electromagnetic Compatibility, Part 4:
EN 50121-4:2006 CENELEC Emission and immunity of signaling and telecommunications
apparatus
Railway applications - Electromagnetic compatibility -- Part 5:
EN 50121-5:2006 CENELEC emission and immunity of fixed power supply installations and
apparatus
EN 50155:2007 CENELEC Railway applications — Electronic equipment used on rolling stock
EN 50238-1:2003 CENELEC Rallwa}y applications - Compatibility between rolling stock and train
detection systems
Railway applications - Compatibility between rolling stock and train
EN 50238-2:2010 CENELEC detection systems - Railway applications - Part 2: Compatibility with
track circuits
Railway applications - Compatibility between rolling stock and train
EN 50238-3:2010 CENELEC detection systems - Railway applications - Part 3: Compatibility with
axle counters
Railway applications - Power supply and rolling stock - Technical
EN 50388:2005 CENELEC criteria for the coordination between power supply (substation) and

rolling stock to achieve interoperability

California High-

Speed Rail .
Authority Report to the Legislature December 2009
(Authority)

Business Plan 2008 — Engineering Elements, 10/23/2008.
Authority System Description, Project Delivery, and Capital and O&M Costs,

San Francisco and Merced to Anaheim
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Table 1-1
CHSTP EMC Program Reference Information
ID Issued By Title

GO 95 CPUC Caln‘ormal Public Ut|||t|es Commission General Order 95, Overhead
Electric Line Construction
California Public Utilities Commission General Order 131, Rules

GO 131 CPUC Relating to the Planning and Construction of Electric Generation,
Transmission/Power/Distribution Line Facilities and Substations
Located in California.

CPUC d93-11-013 CPUC Callfornle Public Utilities Commission Decision 93-11-013, interim
EMF Policy

CPUC d06-01-042 CPUC California Public Utilities Commission Decision 06-01-042, updated
EMF Policy
Evaluating Compliance with FCC Guidelines for Human Exposure to

FCC OET-65 FCC Radio frequency Electromagnetic Fields, FCC Office of Engineering
and Technology Bulletin 65, Edition 97-01, August 1997
Evaluating Compliance with FCC Guidelines for Human Exposure to

: Radiofrequency Electromagnetic Fields, FCC Office of Engineering

FCC OET-65¢ FCC and Technology Supplement C (Edition 01-01) to OET Bulletin 65
(Edition 97-01)

FCC Part 15 FCC Part 15 of Title 47 of the Code of Federal Regulations

UMTA-MA-06-0153-85-11 ETA Radiated Interference in Rapid Transit Signaling Systems - Volume II:
Suggested Test Procedures

UMTA-MA-06-0153-85-6 Conductive Interference in Rapid Transit Signaling Systems Volume

(also identified as FTA Il: Suggested Test Procedures

UMTA-MA-06-0153-87-2) '

UMTA-MA-06-0153-85-8 ETA Inductive Interference in Rapid Transit Signaling Systems - Volume II:
Suggested Test Procedures
IEEE Standard for Safety Levels with Respect to Human Exposure to

IEEE Std €95.1-2005 IEEE Electromagnetic Fields, 3 kHz - 300 GHz

IEEE Std C95.6-2002 |EEE IEEE Standarq for. Safety Levels with Respect to Human Exposure to
Electromagnetic Fields, 0 - 3 kHz

IEEE Std 1100-2005 |EEE Recpmmended Practice for Powering and Grounding Electronic
Equipment

IEEE Std 1143-1994 IEEE IEEE Guide on Shielding Practice for Low Voltage Cables

|EEE Std 142-2007 |EEE Recommended Practice for Grounding of Industrial and Commercial
Power Systems
IEEE Guide for the Installation of Electrical Equipment to Minimize

IEEE Std 518-1982 IEEE Electrical Noise Inputs to Controllers from External Sources

|EEE Std 519-1992 |EEE Recommended Practice and Requirements for Harmonic Control in
Electrical Power Systems

|EEE Std 525-2007 |EEE IEEE G_U|de for the Design and Installation of Cable Systems in
Substations

IEEE Std C2 — 2007 IEEE National Electrical Safety Code
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Table 1-1
CHSTP EMC Program Reference Information
ID Issued By Title
|EEE Architectural Electromagnetic Shielding Handbook, Leland H.
Hemming, IEEE Press, 1992
NEPA 70-2008 NEPA 2008 l_\la.tlonal Electric Code, NFPA 70, National Fire Protection
Association
NFPA 780-2004 NFPA Standard for the Installation of Lightning Protection Systems
. ) Grounding Bonding and Shielding for Electronic Equipment and
MIL-HDBK-419A USDOD Facilities (Volume I, Basic Theory, 1987)
PG&E Pacific Gas & Electric Company Transmission Line EMF Design
Guidelines, May 1994
SCE Southern California Edison EMF Design Guidelines For Electrical
Facilities, September 2004
San Diego Gas and Electric, summary of EMF related activities of the
CPUC Summary SDGE CPUC, http://sdge.com/safety/electric/lemf/emfActivities.shtml

Refer to Section 2 for EMC requirement sources.

1.5 Acronyms and Abbreviations

Refer to Technical Memorandum (TM) 0.0a, Design Terms and Acronyms for acronyms and
abbreviations used by the CHSTP. Table 1-2 lists acronyms and abbreviations specific to the

EMCP.
Table 1-2
Acronyms and Abbreviations
ac alternating current
APTA American Public Transportation Association
AREMA American Railway Engineering and Maintenance-of-Way Association
ATC Automatic Train Control
Authority California High-Speed Rail Authority
CCTV Closed circuit television
CDE California Department of Education
CENELEC European Committee for Electrotechnical Standardization
CFR Code of Federal Regulations
CHST California High-Speed Train
CHSTP California High-Speed Train Project
COTS Commercial off-the-shelf
CRT Cathode Ray Tube
CPUC California Public Utilities Commission
dc direct current
EDA EMC Design Analysis Report
EIR Environmental Impact Report
EIS Environmental Impact Statement
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Table 1-2
Acronyms and Abbreviations

EMC Electromagnetic compatibility
EMCP EMC Program Plan
EME Electromagnetic emission
EMF Electromagnetic Field
EMI Electromagnetic interference
EMU Electric multiple unit
EN Euro Norm
ESA EMI Safety Analysis
FCC Federal Communications Commission
FMECA EMI Failure Modes and Effects Criticality Analysis
FRA Federal Railroad Administration
FTA Federal Transportation Administration
FTA Fault Tree Analysis
G Gauss
GHz Gigahertz
GO General Order
hp Horsepower
HVAC Heating, ventilation, and air conditioning
Hz Hertz
IG Insulated Ground (per IEEE Std 1100); referred to as isolated ground in the NEC
ISEP Implementation Stage Electromagnetic Compatibility Program Plan
ISM Industrial, scientific and medical device frequency band
IEEE Institute of Electrical and Electronic Engineers
kHz Kilohertz
kv Kilovolts
kw Kilowatts
LCD Liquid Crystal Display
MPE maximum permissible exposure
mph miles per hour
NEC National Electrical Code
NFPA National Fire Protection Association
OCs Overhead Contact System
OET Office of Engineering and Technology
PB Parsons Brinckerhoff Quade and Douglas or PB Americas, Inc.
PG&E Pacific Gas & Electric Company
PHA Preliminary Hazard Analysis
PM Program Management
PMT Program Management Team
PSEP Planning Stage Electromagnetic Compatibility Program Plan
RPA FRA Rule of Particular Applicability
RF Radio Frequency
RMS Root Mean Square
ROW Right-of-Way
RSQT Radio Susceptibility Qualification Test
RST Rolling Stock
SCADA Supervisory control and data acquisition
SR System Requirement
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Table 1-2
Acronyms and Abbreviations
SRS Signal reference structure ground
SSPP System Safety Program Plan
TCC Train Control and Communication
Tenco Turner Engineering Corporation
TES Traction Electrification System
™ Technical Memorandum
UL Underwriters Laboratories
UMTA Urban Mass Transit Administration (now Federal Transit Administration)
UPS Uninterruptible Power Supply
VA Volt-amperes
Vac Volts alternating current
VVVF Variable Voltage Variable Frequency
WESS Wayside Energy Storage System

1.6 Contents of this Plan

Section 1: The Introduction provides the EMC Program organization and the EMC Program’s
objectives, scope, and activities.

Section 2: The EMC Program Requirements section provides the CHSTP EMC Program
requirements.

Section 3: The Planning Stage EMC Program Activities and Deliverables section describes the
activities and deliverables for the present Planning Stage.

Section 4: The Implementation Stage EMC Program Activities and Deliverables section
describes the activities and deliverables for the upcoming Implementation Stage.
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2 EMC Program Requirements

2.1 CPUC EMC-Related Requirements

Table 2-1 lists California Public Utilities Commission documents that include EMC
considerations.

Table 2-1
CHSTP EMC Program Requirements
No. Source ID Title Applies to
EMF Design Guidelines for Electrical Facilities,
11 CPUC July 21, 2006 TES
General Order Construction and operation of power and
12 CPUC 52 communication lines for the prevention or TCC, TES
mitigation of inductive interference
2.2 FRA EMC-Related Requirements
Table 2-2 lists Federal Railroad Administration (FRA) regulations that include EMC
considerations.
Table 2-2
CHSTP EMC Program Requirements
No. Source ID Title Applies to
Rules, Standards, And Instructions Governing
49CFR 236.8, | The Installation, Inspection, Maintenance, And
13 FRA Appendix C.b. | Repair Of Signal And Train Control Systems, TCC, RST
Devices, And Appliances
14 FRA 4902F3§ ggg '325’ Passenger Equipment Safety Standards TCC, RST
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3 Planning Stage EMC Program Activities and Deliverables

Table 3-1 lists Planning Stage EMC Program activities and deliverables for the PM team and
Section teams.

Table 3-1

Planning Stage EMC Program Activities and Deliverables

No. Task Program Management Regional Consultant
1 EMC Program
1.1 Planning Stage EMC Develop the project-wide PSEP. Review the PSEP.
Program Plan
12 EMC Program Track EMC Program completion,
' Management provide status reports.
2 EMC Requirements
. Develop the EMC System
2.1 | System Requirements Requirements for FRA RPA.
29 Electromagnetic Develop the EMC design criteria for | Apply the EMC Requirements in
' Design Criteria systems. Section designs.
3 Environmental Impact Assessment of Electromagnetic Interference and Electromagnetic
Fields
Develop the system-wide EMC Develop the Section measurement
EIR EMI/EME Footprint procedure. progedure. Measure EMI and EMF
3.1 Assessment environment. Provide report.
Develop the system-wide EMC Assess potentially sensitive
Footprint report. receivers along planned route.
4 EMC Technical Investigations
EMC Technical .
4.1 Investigation List Update the PSEP as required.
. Ensure proper coordination with
Airport EMC .
4.2 coordination airports near the planned CHST
route
Emission and Develop EMC standards for COTS
4.3 | Susceptibility Limits and purpose-designed CHSTP
Standards equipment
4.4 Human Exposure Establish human exposure limits for
' Limits for EME EME
45 Detailed EMC Design Develop detailed EMC design
' Criteria criteria, as required
EMC Criteria for Cell Develop I_EMC criteria for ceII_ phone
4.6 base stations and antennas in

Phones

stations
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Table 3-1

Planning Stage EMC Program Activities and Deliverables

No. Task Program Management Regional Consultant
Develop a list of radio frequency
47 Radio Frequency Develop a list of radio frequency bands in use at CHST public
' Band List bands in use at and near CHST. service agencies with corridor
jurisdiction and activities.
EMC Coordination . — :
4.8 | with Shared Corridor Coordinate .EMC activities with
. shared corridor railroads.
Railroads

5 30% EMC Design Assessment

5.1 | EMI Safety Analysis Perform EMI Safety Analysis for
system design.

5.2 | EMC Design Review Review E_MC design for systems
and Sections.

5.3 | EMC Design Report Develop the EMC De_3|gn Report
for systems and Sections.

6 EMC Requirements for Bidders

6.1 | Design Manual Dev_elop EMC Specs project-wide Review the Design Manual.
Design Manual

6.2 Performance Develop EMC Bid Specs for Review the Bid Specs.

Specifications

Contractors and Suppliers.

3.1 Planning Stage EMC Program

3.1.1

Planning Stage

EMC Program Plan

This Planning Stage EMC Program Plan (PSEP) provides the CHSTP EMC Program objectives,
scope, requirements, organization, schedule, activities, and deliverables.

Regional consultants are required to review the PSEP and implement the EMC requirements.

3.1.2

EMC Program Management

The PMT will provide EMC Program guidance for system and Section designers, track the EMC

Program status, and provide the EMC Program status reports.

@
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3.2 EMC Requirements
3.2.1 System Requirements

The PMT developed System Requirements (SRs) for the FRA Rule of Particular Applicability
(RPA) task, per TM 0.9, “Process to Support Development of a CHSTP Draft Rule of Particular
Applicability.” The PMT consolidated EMC requirements from all applicable sources into
System Requirements documentation.

The performance specifications and design manual incorporate the SR EMC requirements.

3.2.2 Electromagnetic Design Criteria

The PMT is establishing service-proven and industry-accepted design guidelines, criteria,
techniques, and methods to ensure that the CHST facilities and equipment achieve the EMC
requirement. The CHST equipment and facilities shall be electromagnetically compatible with
one another, with other CHST equipment and facilities, and with the equipment and facilities of
CHST's neighbors.

The CHSTP Design Manual Chapter 26 provides EMC design criteria for the CHST equipment
and facilities. The EMC design criteria cover all CHST systems and related facilities:

« Communications

« Train Control System

« Traction Electrification System

« Rolling Stock

. Station and Facility Equipment

The EMC design criteria include:

. Cable
. Grounding
. Equipment

« Facility Power and Traction Power

« Motors and Controllers

. Equipment Rooms and Location

« Emission and Immunity Limits

« FCC Type-Accepted Radio Equipment
« Human Exposure
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Table 3-2 is an overview of CHST EMC design criteria.

Table 3-2
EMC Design Criteria Overview

Item

Design Criteria

Cable

Cables shall be designed with proper shielding, shield grounding, entry protection, and
termination. Each cable may only be grouped with others with similar signal type and
energy level, and each cable or group shall be segregated appropriately from other cable
groups. Cable runs shall be placed in conduit, raceway, or duct as needed to provide
segregation and prevent magnetic or electric coupling from high-energy sources. Use
fiber optic cable where practical for EMC. Power cables shall be treated according to
required practice for their voltage class.

Grounding

Grounding shall conform to the listed standards, provide a suitable safety ground, and
signal reference structure ground connections. Long adjacent fences and pipelines shall
be regularly grounded or if not grounded, divided into insulated sections to prevent
electric shock.

Equipment

Equipment designs shall control emissions and enhance immunity. Design
considerations shall include placement, enclosures, filters, modulation methods,
interconnect design, and component characteristics.

Facility Power

AC power for equipment shall be properly taken from separate feeder and branch
circuits, isolated, regulated, backed up, and protected as required. AC power for remote
trackside locations can be taken from the negative feeder by a dedicated transformer and
disconnect. High-current power supply ac cables shall be run twisted together, in metal
conduit where possible, to minimize magnetic coupling. Traction power cables shall be
run with the smallest feasible separation of supply feed and return cables. Layout shall
minimize the loop area of high current cables. Utility power distribution lines shall be
routed and carried to system facilities following applicable electromagnetic interference /
electromagnetic field (EMI/EMF) regulations and guidelines.

Motors and
Controllers

Motor starter or inverters shall be provided with suitable protection and line and load
filtering to minimize transients and surges at start and stop. Wiring shall be by twisted
and/or shielded cables in conduit as appropriate.

Equipment Rooms
and Location

Within physical constraints of planned facilities, equipment shall be located so that high
power sources are physically separated as far as practical from most vulnerable
susceptible equipment. Shielding shall be provided as needed.

Emission and
Immunity Limits

Equipment shall be designed and tested to conform to the selected emission and
immunity limits. Commercial off the shelf (COTS) equipment shall meet the specified
standards. Custom equipment shall meet the selected standards, which are FCC Part
15, EN 50121-4, and applicable standards. In cooperation with the adjacent railroad,
mitigate coupling of system 60 Hz power into track circuits of adjacent railroads.
Coordinate with the operator of any airport adjacent to the alignment to ensure EMC.

Radio equipment shall be FCC type-approved. Frequencies for licensed radio equipment
shall be coordinated within the system and with other California users. Equipment that

FCC Type- transmits or receives on a specific frequency shall be coordinated with the established
Accepted Radio | list of frequencies used by other equipment. Industrial, scientific and medical device
Equipment frequency band (ISM) equipment shall be FCC type-accepted ISM band equipment, e.g.,
2.4 or 5.8 GHz. I1SM design applications shall operate adequately with interference from
other ISM band users.
Human Placement of radio transmit antennas shall not result in human exposure to fields above
Exposure limits. Traction electrification facilities shall be posted with signs alerting staff with

pacemakers of potentially hazardous EMF levels.

EMC Program Plan, R1.2

Refer to the CHSTP Design Manual Chapter 26 for detailed EMC design criteria for the CHST
systems and equipment.
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3.3 Environmental Impact Assessment of Electromagnetic
Interference and Electromagnetic Fields

CHSTP Regional Consultants need EMC information to prepare the CHSTP Environmental
Impact Report/Impact Statement (EIR/EIS). For environmental-specific EMC information, the
Regional Consultant Teams must perform radiated electric and magnetic field measurements for
each Section. The PM team created a “Measurement Procedure for Assessment of CHSTP
Alignment EMI Footprint” (MPE) to guide the Regional Consultants so they can make consistent
measurements and identify potentially sensitive equipment and/or medical or research activities
that may be affected by CHST EMI or electromagnetic field (EMF) emissions.

The process consists of several tasks:

Task 1 - Collect Section EMC data. Steps are:

« Task 1.1: The CHST Project Management Team (PMT) developed the EMC survey
procedure (MPE).

« Task 1.2: Each Regional Consultant develops a region-specific EMI Footprint
Measurement Procedure (S-MPE). Select the Section EMI measurement sites.

. Task 1.3: Each Regional Consultant performs the Section EMI measurements. Establish
the baseline electromagnetic ambient and identify worst-case wayside emitters and
susceptibility victims. Provide a report.

Task 2 - Determine the areas of EMC influence in each Section. Steps are:

« Task 2.1: The PMT uses the Section survey data, performs analysis, and develops the
project-wide CHSTP EMC footprint, including expected emission impact vs. distance
from track centerline, vs. frequency.

. Task 2.2: Each Regional Consultant applies the “footprint’ to Section alignments to
assess the potential impact of the CHSTP EMC footprint on neighbors and develops the
Section EMC Impact Assessment Reports.

3.4 EMC Technical Investigations

EMC issues may require technical investigation during the Planning Stage. The PM team will:
. Develop a technical investigations list
« Perform the EMC technical investigations
« Prepare reports with specific implementation recommendations. The purpose of the
EMC Technical Investigation Report is to provide direct input for the performance
specifications.
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EMC Technical Investigations may include tasks to:

« Ensure proper coordination with airports near the planned CHST route.

« Set emission and susceptibility limits standard for commercial off the shelf equipment
(COTS) and for equipment designed for the CHST project.

« Determine limits for electromagnetic emissions (EME), for human exposure to RF fields

. Establish detailed design criteria for cable shielding; equipment shielding; architectural
shielding; conduit, raceway, duct shielding; and for cable segregation.

« Determine EMC criteria for data and voice radio for CHST systems and operations, for
public safety radio equipment included within CHST facilities, and for cell phone base
stations and antennas in stations and along the CHST corridor.

. Determine appropriate application of National Electric Code, National Electric Safety
Code, AREMA C&S, and CHST-specific provisions.

« Collect radio frequencies in use at and near the CHST, include applicable public safety
agencies with which CHST must directly communicate.

. Coordinate EMC activities with shared corridor railroads such as Caltrain, Metrolink,
BNSF, and UPRR.

3.5 30% EMC Design Assessment
3.5.1 30% EMI Safety Analysis

The PMT will perform an EMI Safety Analysis (ESA) for the preliminary engineering 30%
design, including:

« Preliminary Hazard Analysis (PHA)

« Fault Tree Analysis (FTA)

« EMC Critical Items List

The EMC Critical Items List will guide safety-related EMC activities in the implementation
stage.

The ESA will:
. Document protective actions which prevent a hazard occurrence.
. Demonstrate that the equipment and its actions are adequate to prevent an EMI hazard.
« Distinguish between
o EMI-affecting failures which are automatically protected
0 Those which are annunciated for operator or maintainer action
0 Those which are unannunciated failures.
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3.5.2 30% EMC Design Review

The PMT will perform a review of the 30% EMC Design. Design review objectives are:
« Provide feedback on the 30% system and facility design drawings and Performance
Specifications.
« Identify changes needed to incorporate EMC requirements.
. Evaluate design-specific mitigations against electromagnetic interference.

3.5.3 30% EMC Design Report

The PMT will develop a 30% EMC Design Report, combining results of the EMI Safety
Analysis and EMC Design Review for system and Section designs. The report will include
summary results from EMC technical investigations.

3.6 EMC Requirements for Contractors
3.6.1 EMC Requirements for Performance Specifications

The PMT is establishing EMC requirements and EMC design provisions for inclusion in the
Systems Performance Specifications for all system and relevant construction procurements. The
Performance Specification EMC Requirements will include requirements for each affected
supplier and contractor to:

« Develop, deliver, and follow an EMC Plan

« Use and document appropriate EMC design guidelines, criteria, and methods in its

equipment and construction
« Perform required EMC analysis and reporting
« Perform required EMC testing

The Performance Specifications will apply the EMC design criteria from the Design Manual
Chapter 24. The criteria are summarized in section 3.2.2.

The EMC design provisions will consider conducted and radiated emissions, conducted and
radiated immunity, surge and impulse, etc.
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4

Implementation Stage EMC Program Activities and Deliverables

The Performance Specifications will require each system supplier to perform and report on EMC
qualification tests to demonstrate that the supplied equipment conforms to the applicable CHSTP
EMC requirements.

Table 4-1 provides a preliminary list of Implementation Stage EMC tasks and deliverables. The
ISEP will provide an updated list of tasks and deliverables.

Table 4-1
Implementation Stage EMC Program Activities and Deliverables
Project Regional Equipment
No. Task Management Team Consultant Contractor Supplier
1 EMC Planning
Implementation . . .
Review and accept | Review and accept | Review and accept
1.1 Stage EMC Plan Develop the ISEP the ISEP the ISEP the ISEP
(ISEP)
Contractor and Approve the Review the Develop an EMC Develop an EMC
. Contractor and Contractor and
1.2 Equipment . . Plan per the ISEP Plan per the ISEP
. Supplier EMC Supplier EMC . .
Supplier EMC Plan requirements. requirements.
Plans. Plans.
2 EMC Design Analysis
Approve the Review the Perform the Perform the
21 Emissions Analysis | Emissions Emissions Emissions Emissions
Analyses. Analyses. Analysis. Analysis.
. . Approve the Review the Perform the Perform the
2.2 Immunity Analysis Immunity Immunity . . . .
Immunity Analysis. | Immunity Analysis.
Analyses. Analyses.
23 Desian Report Approve the Review the Design | Perform the Perform the
’ 9 P Design Report. Report. Design Report. Design Report.
3 EMI Safety Analysis
EMI Safety Approve the EMI Review the EMI Perform the EMI Perform the EMI
Analysis Safety Analyses. Safety Analyses. Safety Analysis. Safety Analysis.
4 EMC Qualification Test Planning
g;c;jtee Cmt-\?::?eegration Develop the Review the Project
4.1 EMC Qualification Project EMC Qual EMC Qual Test
Test Plan. Plan.
Test Plan
Contractor and
4.2 Supplier EMC Approve the EMC Review the EMC Develop the EMC Develop the EMC
' Qualification Test Qual Test Plans. Qual Test Plans. Qual Test Plan. Qual Test Plan.
Plan
I Approve the EMC Review the EMC Develop the EMC Develop the EMC
4.3 EMC Qualification Qual Test Qual Test Qual Test Qual Test
Test Procedures
Procedures. Procedures. Procedures. Procedures.
5 EMC Qualification Tests
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Table 4-1
Implementation Stage EMC Program Activities and Deliverables
Project Regional Equipment
No. Task Management Team Consultant Contractor Supplier
Approve Emission | Review Emission Perform Emission Perform Emission
Emission and PP L - & Susceptibility & Susceptibility
51 L & Susceptibility & Susceptibility
Susceptibility Limit Qual Test for all Qual Test for all
Qual Tests. Qual Tests. . . . :
equipment units. equipment units.
Approve ATC Review ATC Perform ATC Perform ATC
ATC System . . - .
5.2 Immunit Immunity Qual Immunity Qual Immunity Qual Immunity Qual
Yy Tests. Tests. Test, as directed. Test.
— . . Perform Emission o
- . Approve Emission Review Emission . Perform Emission
5.3 Emission Affecting Affecting ATC Qual | Affecting ATC Affecting ATC Affecting ATC
ATC System Qual Test, as
Tests. Qual Tests. directed Qual Test.
Radio Approve Radio Review Radio Perform Radio Perform Radio
54 Suscentibilit Susceptibility Qual | Susceptibility Qual | Susceptibility Qual | Susceptibility Qual
P Yy Tests. Tests. Tests, as directed Tests.
55 Human Exposure Approve EMF Qual | Review EMF Qual Perform EMF Qual | Perform EMF Qual
: to EMF Tests. Tests. Tests, as directed. | Tests.
4.1 Implementation Stage Detailed Design EMC Planning
41.1 EMC Program Plan Update

The PM team will develop an Implementation Stage EMC Plan (ISEP) to specify:
Implementation Stage EMC program participants

Requirements

Design guidelines, criteria, and methods

Schedule

Activities and deliverables of the Project Management Team, Section teams, construction
contractors, and system equipment suppliers

The ISEP will address potential EMC issues during construction, including from high power

equipment and temporary communications, power, grounding, and other equipment.

4.1.2 Contractor and Supplier EMC Plans

Per requirements of the ISEP and Performance Specifications, construction contractors and
system equipment suppliers will develop an EMC Plan for its scope of supply. Each Contractor
and Supplier EMC Plan must address potential EMC issues during construction, including from
high power equipment and temporary communications, power, grounding, and other equipment.
The Contractor shall execute and certify completion of all Implementation Stage tasks, including
resolution of EMC interfaces with all neighbors including adjacent railroads and airports.
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4.2 EMC Design Analysis

The ISEP and Performance Specifications will require each system supplier to provide an EMC
Design Analysis Report (EDA) which shows that the equipment to be supplied conforms with
and satisfies all applicable CHSTP EMC design requirements. The EDA will include Emissions
Analysis and Immunity Analysis.

4.2.1 Emissions Analysis

Each equipment supplier will develop an Emissions Analysis for each equipment item or system
with a peak power rating greater than 10 kW.

4.2.2 Immunity Analysis

Each equipment supplier will develop an Immunity Analysis for each equipment item or system
with electrical or electronic equipment which could be affected by other electrical equipment.

4.3 EMI Safety Analysis

The ISEP and Performance Specifications will require each system supplier to provide an EMI
Safety Analysis (ESA) for its equipment.

The objective of the ESA is to demonstrate that the CHSTP and its systems:
. Provide adequate protection against hazards due to EMI
« Are safe under normal conditions
. Detect, annunciate, and respond to failures, preventing EMI from increasing beyond
acceptable levels
« Resolves all potential EMC hazards involving neighbors, including adjacent railroads and
airports.

The CHSTP safety design goals are:
« No single point failure can cause an unacceptable hazard.
« No unannunciated failure can combine with a later failure to cause an unacceptable
hazard.
« No unacceptable hazard can result if maintenance is performed as required and the
equipment is operated in the specified environment.

The ESA will include at least these elements:
« EMI Preliminary Hazard Analysis (PHA)
. EMI Fault Tree Analysis (FTA)
. EMI Failure Modes and Effects Criticality Analysis (FMECA) or other system hazard
analysis
. ESA Report.
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4.4 EMC Qualification Test Planning
4.4.1 Project-wide System Integration EMC Qualification Test Plan

The PMT will develop a Project-wide System Integration EMC Qualification Test Plan.
Equipment suppliers will support the Project-wide System Integration EMC Qualification Test
per the Bid Specification requirements. The EMC Qualification Tests will be tracked for
completion under the CHST Verification and Validation program.

4.4.2 Contractor and Supplier EMC Qualification Test Plan

The ISEP and Performance Specifications will require the supplier of each item subject to an
EMC qualification test requirement to:
« Submit a test procedure to the CHSTP engineer for review and approval.
« Perform the test per the test procedure and the applicable CHSTP Bid Specification
requirement.
« Submit a test report for approval.

4.5 Emission and Susceptibility Limit Qualification Tests

All equipment units, regardless of supplier, must conform to CHSTP-specified standard
emissions and susceptibility limits. The Performance Specifications will require each individual
equipment item in the design scope to be tested by its system supplier and demonstrated to
conform to the applicable limits. Equipment suppliers will:

« Submit a test procedure to the CHSTP engineer for review and approval.

« Perform the test per the test procedure and the applicable CHSTP Bid Specification

requirement.
« Submit a test report for approval.

4.6 Automatic Train Control System Qualification Tests
4.6.1 ATC System Immunity
The Automatic Train Control (ATC) system supplier must document and demonstrate the

immunity levels of the ATC system, and particularly of its track circuits with respect to rolling
stock conducted and inductive interference.
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4.6.2

Emissions Affecting ATC System

For equipment that can potentially interfere with the CHSTP ATC system:

4.7

Performance Specifications will require the rolling stock supplier and suppliers of other
significant emitters, if any, to perform a set of EMC tests.

Tests will demonstrate compatibility with the CHSTP requirements for rolling stock
conducted, inductive, and radiated interference, with an important focus on emissions
which can affect ATC track circuit equipment.

Radio Susceptibility Qualification Test

The Performance Specifications will require appropriate equipment in the design scope to be
tested in a Radio Susceptibility Qualification Test (RSQT). The RSQT will:

4.8

Subject the selected electrical and electronic equipment to radiated emissions from a
selected set of radios and cellular telephones in use at and around the CHST.

Subject CHST radio communication equipment to tests to ensure that its functions are
not disturbed by the normal or abnormal operation of CHST equipment and trains, by
the normal interactions with neighbor radio communications, equipment, and utilities, or
by jamming signals of defined level and location.

Monitor the integrity of the equipment functions during the test, with the equipment in
all applicable operating modes.

Monitor the integrity of equipment functions in maintenance mode, such as when
normally closed equipment enclosures are opened for inspection.

Electromagnetic Emissions Tests

The Performance Specifications will require each supplier of radio transmitter equipment to
perform a set of tests to demonstrate that the resulting electromagnetic emissions (EME) comply
with the CHSTP limits for human exposure to EME.
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